
From: Schindler, Jason
To: Haklar, James
Cc: Devorak, Coleen
Subject: RE: Hatco Project Update - July 2017
Date: Tuesday, August 08, 2017 8:38:30 AM

Hi Jim,
The Draft RAWP Addendum will go out today to Woodbridge Township, the property owner, for
their acceptance. After receiving their approval (I expect 1 to 2 weeks for their final review) I will
send the final draft to you and NJDEP.
The contractor RFP for the lagoon cap was sent out on July 28. We had planned to send it out earlier
but during their review, the property owner requested some optional services added for the
construction work, including installation of barricades. None of this affected the cap or remediation
work but it did result in an unanticipated round of revisions to the construction specifications. I will
have a copy sent to you later today. Contractor proposals are due by the end of the month and we

expect to complete the award and contracting by the 3rd week of September. Pre-construction
submittals including the contractor’s HASP, are expected to take about 4 to 5 weeks (2 weeks to
prepare, a week to review and 1 to 2 weeks to finalize and schedule the mobilization), which puts
our mobilization to mid-October.
Thanks,
Jason

From: Haklar, James [mailto:Haklar.James@epa.gov] 
Sent: Tuesday, August 08, 2017 8:14 AM
To: Schindler, Jason 
Subject: RE: Hatco Project Update - July 2017
Thanks Jason.
I have two questions. What’s the latest timeframe for submission of the RAWP addendum,
and what happened that the lagoon capping was pushed back from August (the timeframe
which we previously discussed) to October?
Jim

From: Schindler, Jason [mailto:Jason.Schindler@WestonSolutions.com] 
Sent: Monday, August 07, 2017 4:26 PM
To: Haklar, James <Haklar.James@epa.gov>; 'Anthony Findley' <Anthony.Findley@dep.state.nj.us>;
Mark Fisher <mfisher@elminc.com>
Cc: Ramin Ansari (Ramin.Ansari@chemtura.com) <Ramin.Ansari@chemtura.com>; Martin, Ana
(Ana.Martin@chemtura.com) <Ana.Martin@chemtura.com>; lisa.daniel@chemtura.com; Venkat
Puranapanda (Venkat.puranapanda@chubb.com) <Venkat.puranapanda@chubb.com>; Ajay
Kathuria (akathuria@louisberger.com) <akathuria@louisberger.com>; Blarr, Steve
<Steve.Blarr@WestonSolutions.com>; Jones, Sally <S.Jones@WestonSolutions.com>; Devorak,
Coleen <Coleen.Devorak@WestonSolutions.com>; Peachey, Bryan
<Bryan.Peachey@WestonSolutions.com>
Subject: Hatco Project Update - July 2017
Jim, Tony, Mark,
Here is a short update of activities for the Hatco project during July 2017:
· Weston continued manual recovery operations. On July 15 and 21, 2017, Weston recovered 11.2
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gallons of light non-aqueous phase liquid (LNAPL) using a portable peristaltic pump, bailers, and
sorbent socks. Total recovery to date:

o 8,979 gallons recovered using skimmer pumps and bailers since March 2011;
o 3,200 gallons recovered and shipped offsite in liquid phase during the SE Leg remediation;

and
o 25,000 gallons estimated in LNAPL-saturated soils shipped for offsite disposal during the SE

Leg remediation.
· The New Jersey Department of Environmental Protection (NJDEP) Division of Land Use Regulation

(DLUR) issued the Flood Hazard Area permit application for streambank armoring in Slingtail
Creek. The permit was approved July 24, 2017 and expires July 23, 2022. Construction will be
scheduled concurrently with the site-wide capping.

· On July 12, 2017 the LSRP responded to NJDEP’s comments on the Crows Mill Creek Field Sampling
Plan. NJDEP replied on July 20, 2017, stating that the responses satisfactorily address the
agency’s comments. Sampling is scheduled for August 23 to 25.

· Weston is currently finalizing the Remedial Action Workplan (RAWP) Addendum for review by
stakeholders. As discussed during the Technical Consultation meeting on February 21, 2017,
upon completion, copies of the RAWP Addendum will be provided to USEPA, Kevin Schick, Nancy
Hamill and Matt Turner at NJDEP.

· Remediation of the Southeast Leg area is complete. The draft Remedial Action Progress Report is
currently under review by the LSRP.

· On May 22, 2017 Weston provided USEPA and the LSRP with the final design for the onsite capping
of remaining contaminated soil and permanent capping of the Former Lagoon Area. The project
will also include removal of minor surficial polychlorinated biphenyl (PCB) contamination at the
perimeter of Scrape Area X119. On June 7, Weston met with Dr. Haklar to discuss clarifications
for the final drawings and plans. By letter dated June 29, USEPA provided approval of the cap
design. Weston is proceeding with permitting and contractor selection for the permanent
capping of the Former Lagoon Area. Our target mobilization date is the week of October 23. We
will provide an updated schedule once the contractor proposals have been received and
reviewed.

Please let me know if you have any questions.
Thanks,
Jason
Jason Schindler
Principal Project Manager
Weston Solutions, Inc.
205 Campus Drive
Edison, NJ 08837
Tel: 732-417-5804
Cell: 732-740-5529
Fax: 732-417-5801
www.westonsolutions.com
CONFIDENTIALITY: This email and attachments may contain information which is confidential
and proprietary. Disclosure or use of any such confidential or proprietary information without
the written permission of Weston Solutions, Inc. is strictly prohibited. If you received this
email in error, please notify the sender by return e-mail and delete this email from your
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system. Thank you.
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